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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RI V-10-50.9/51.9 I'N RI VERSI DE COUNTY I N AND NEAR RSB GROUP | NC. MOHAMVADI , ESSI $732,260 03/23/07 100%
08- 0H4804 INDIO FROM 0.2 M LE WEST OF 8 MCLAREN STE Q 2781 W RAMSEY $740, 239 04/ 10/ 07 100%
WASHI NGTON STREET OVERCROSSI NG TO 0. 2 STREET, SUITE 7 $0 06/22/07 0
M LE WEST OF JEFFERSON STREET O I RVINE, CA 92618 06/ 22/ 07
CONSTRUCT CONCRETE BARRI ER (951) 453-8943
HB1 SWPPP
08-RIV-10-134.0/144.1 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON CO. o, KEE $1,762,840 03/29/07 0%
08- 0G7204 1.6 KM WEST OF W LEY WELL ROAD TO 8.1 3800 MONRCE STREET 790 S VIA LATA, SU TE $3,000 04/19/07 0%
KM WEST OF ROUTE 78 100 $0 08/13/07 0
RESURFACE ASPHALT CONCRETE I NDI O, CA 92203
(951) 840-8323
HA22 SWPPP
08-RIV-15-3.2/8.1 I'N RI VERSI DE COUNTY NEAR TEMECULA R J. NOBLE COVPANY YANG, CHAD $1,877,610 01/12/07 18%
08- 066504 FROM THE SOUTH JUNCTI ON OF ROUTE 79 9225 STELLAR COURT $350,962 02/ 05/ 07 19%
TO JUNCTI ON ROUTE 215 STE B $0 08/27/07 °
OVERLAY ASPHALT CONCRETE
(951) 232-7638 SUSPENDED
HA22 WPCP
08-RIV-60-.5/7.5 I N RI'VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWNA,  JABRA $53, 915,500 03/08/06 71%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $41, 144,716 03/17/06

ACNH- P060- (123) E
LN62- 08 0-(8)

--()

WAY UNDERCRGCSSI NG

W DEN H GHWAY RI VERSI DE, CA 92509

SUl TE B6
(951) 276-1938

$0 11/23/07

76%

HB5 SWPPP
08-RI V-60- 28. 87 29. 8 N RI VERSI DE COUNTY TN BEAUMONT FROMMODERN ALLOYS TNC $1, 730,870 05/15/07 0%
08- 04604 2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND 11172 WESTERN AVENUE $0 06/ 04/ 07 0%
ACST- P060- (133) E 60 SEPARATI ON %0 )
G P0O-60 1-(3E) I NSTALL CONCRETE MEDI AN BARRI ER SANTON CA 90680

-0 (714) 893- 0551

HB1 SWPPP

08-RIV-62-6.7/9. 2 N RI VERSI DE COUNTY NEAR DESERT HOT  MATI CH CORPORATT ON GONZALEZ, ALFONSO $931, 609 05/11/07 20%
08- 0H6104 SPRINGS FROM 0.5 KM EAST OF INDIAN P O BOX 50000 6690 LA CONTENTA RD. $46,292 05/ 24/ 07

HVL

AVENUE TO COUNTY LI NE
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO CA 92413

(909) 382- 7100

(951) 538-5218

$0 07/20/07

5%
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HA25 SWPPP

UNDERCRGSSI NG
PLANTI NG AND | RRI GATI ON

ORANGE CA 92868
(714) 835- 4447

(951) 232-6497
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RIV-71-72.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NANNY M $9,500, 960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 951,263 01/14/04 0%
HP21- 6208- ( 007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/29/08 0
620-8 00- () RI VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED HI GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-87.6/87.7 I'N RI VERSI DE COUNTY NEAR PALM DESERT RSB GROUP | NC. VERLENG A, ROVANO $692, 870 05/22/07 0%
08- 0C4104 AT 3.9 KM SOUTH OF BI G HORN DRI VE AT 8 MCLAREN STE #8 2781 W RAMBEY ST. $0 06/11/07 0%
COACHELLA VALLEY VI STA PO NT STE #7 $0 11/07/07 0
UPGRADE VI STA PO NT I RVINE, CA 92618
(951) 538-9810
HB71 WPCP
08-RIV-79-4.9/13.5 I'N RI VERSI DE COUNTY NEAR TEMECULA AT ORTIZ ASPHALT PAVI NG | NC YOUSSEF, MAGED $286, 068 03/16/07 100%
08-0J2504 VARI QUS LOCATI ONS P O BOX 883 $285, 428 04/ 06/ 07 100%
RESURFACE RUBBERI ZED ASPHALT $0 05/ 25/07 0
COLTON CA 92324 05/ 25/ 07
(909) 386-1200 COVPLETED
HML WPCP
08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT W SALI S | NC. MANASRAH, FATHI $633,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DCGE 10769 WOCODSI DE AVENUE, #205 9225 STELLAR COURT, $601,931 10/13/06 0%
ROCK SLOPE PROTECTI ON SUI TE B $0 12/23/08 0
SANTEE, CA 92071
(951) 277-8582 PLANT EST
HA21 SWPPP SATI S
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 467,933 02/08/07 12%
08- 456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 CORCHARD SU TE 150 9225 STELLAR COURT #5 $2, 140,180 02/27/07 16%
HP21- 6054- ( 049) L COUNTY LINE TO 1.4 KM WEST OF ROUTE $0 03/18/09 °
605-4 04- () 91 AND 71 SEPARATI O LAKE FOREST, CA 92630 (951) 277-8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT SPRAY, M CHAEL $1,976,917 11/03/06 49%
08- 474104 0.2 KM VEST OF LI NCOLN AVENUE 999 TOAN AND COUNTRY RD 4TH F 1110- A RESEARCH DR $1, 265, 404 12/ 05/ 06 64%
OVERCROSSI NG TO EAST GRAND BOULEVARD $0 12/21/10 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- RI V-215-8. 4/ 23 I' N RI VERSI DE COUNTY FROM ROUTE 15 ANDALL AMERI CAN ASPHALT ABUGHARBI EH, | MAD $2,837,657 04/19/07 0%
08- 065604 215 SEPARATION TO 0.4 KM NORTH OF P. O BOX 2229 9225 STELLAR COURT, $0 05/07/07 0%
ETHANC ROAD OVERCROSSI NG SUl TE B $0 08/ 15/07 0
COLD PLANE ASPHALT CONCRETE CORONA, CA 92878
(951) 232-3610
HA22 SWPPP

08-RI V-215-37. 7/43.9
08- 334844
ACNH- 215 - (219)9

|-215 -(219)9
ACNH- X065- (080) N
HB5 SWPPP
HB4C

HE11

I'N RI VERSI DE COUNTY | N RI VERSI DE AND
MORENO VALLEY AT VARI QUS LOCATI ONS
W DEN EXI STI NG FREEWAY

WASHI NGTON/ OBAYASHI
P. 0. BOX 600

HI GHLAND, CA 92346

LOPEZ, JCE
3474 NIKI WY
Rl VERSI DE, CA 92557
(909) 275-0751

$244,167,426 02/ 06/ 04
$185, 528,499 02/ 24/ 04
$0 02/13/08

72%
76%

08-RI V-243-13.8/13.9
08-0C4004

I'N RI VERSI DE COUNTY ABOUT 23.2 KM
SCQUTH OF BANNI NG AT | NDI AN VI STA
PO NT

UPGRADE | NDI AN VI STA PO NT

RSB GROUP | NC.
8 MCLAREN, SU TE #8

IRVINE, CA 92318

VERLENG A, ROMANO
2781 W RANBEY
STREET, STE #7

(951) 538-9810

$326, 775 02/09/07
$250, 534 03/ 07/ 07
$0 07/02/07

82%
7%

HB71 WPCP
08-SBD-15-4. 6/5. 3 N SAN BERNARDI NO COUNTY N RANCHO  J. MCLOUGHLIN ENG CO., INC. PAIBUL, SEN $2,081, 311 11/30/06 85%
08- 000704 CUCAMONGA FROM 1.0 KM SOUTH OF 10641 FULTON CT 790 S. VIA LATA SU TE $2,019, 018 12/ 20/ 06 960
FOOTH LL BOULEVARD TO ROUTE 15 AND 66 100 $0 07/06/07 0
SEPARATI ON RANCHO CUCAMONGA, CA 91730
W DEN EXI STI NG RAMP (951) 830- 9299
HB4N SWPPP
08- SBD- 15- 23. 0/ 29. 5 N SAN BERNARDI NO COUNTY FROM 0. 2 PACI FI C COAST MARKI NGS $128, 023 05/16/07 0%
08- OH7404 M LE NORTH OF NORTH ALRAY OVERHEAD TO3104 SACRAMENTO ROAD $0 06/ 06/ 07 0%
0.9 MLE NORTH OF QAKHI LL ROAD $0 0
OVERCROSSI NG PHELAN CA 92371
REPLACE PAVEMENT MARKERS (760) 316- 9690
HV# WPCP
08-SBD- 15-41. 7/ 42. 4 N SAN BERNARDI NO COUNTY TN SKANSKA USA CI VI L VEST SARKI N, SUE $5, 332, 900 03/ 16707 13%
08- 333904 VI CTORVI LLE FROM 1. 0 KM SOUTH TO 1.0 1995 AGUA MANSA ROAD 15367 TAVARAK ROAD $189, 158 04/ 06/ 07

DPI L- 0061- ( 025)
--()

HE11
HB4N

SWPPP

KM NORTH OF MAJAVE DRI VE
W DEN BRI DGE, RAVPS AND SI GNAL RI VERSI DE CA 925092405

(951) 684- 5360

(951) 232-7826

$0 07/03/08

4%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OWEN $51, 829,896 04/07/04 100%
08- 4567V4 BARSTOWN AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $54, 545,601  04/26/04 .0,
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SQUTH SUl TE 208 $0 06/19/07 0
ACI M 015 -(218)E OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311 06/ 21/ 07
--0) ROADWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4C
08- SBD- 15- 87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY SANTGCS, JOHN $26, 359,374 10/ 19/ 06 20%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $12, 159,933 11/09/ 06 46Y%
ACI M 015 -(149)E MEDI AN GRADI NG, DRAI NAGE, RAILING 208 $0 12/30/08 0
--() WATSONVI LLE CA 95077
(831) 724- 1011 (951) 538-5315
HB1 SWPPP
08- SBD- 15- 115. 3/ 119 I'N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. TORRES, JOSE $7,032,799 08/22/06 62%
08- 476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $5, 200, 744 09/ 07/ 06 20%
OVERCROSSI NG TO 2.3 KM SQUTH CF $0 09/ 24/ 07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085 (760) 256-5239
W DEN ROADWAY AND BRI DGE
HB4C SWPPP
08- SBD- 18- 20. 5/ 31 I' N SAN BERNARDI NO COUNTY NEAR ORTI Z ASPHALT PAVI NG | NC. EMUH, GODW N $1,242,650 03/23/07 23%
08- 0H6204 R MFOREST, SKYFOREST AND RUNNI NG 264 S LELAND NORTON W #A170 2351 LUGONI A AVENUE, $121, 069 04/ 06/ 07 10%
SPRI NGS AT VARI OQUS LOCATI ONS SUI TE F $0 07/25/07 0
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO, CA 92408
(951) 232-3706
HML WPCP
08- SBD- 18- 20.6/39.5 SR 18 PM 20.6 TO PM 39.5 200" TO ¢ L SOUTH BAY Tl MBER DAVI S, DARCY L. $1, 649,900 01/26/06 97%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1, 548,300 02/07/06 97%
ER -( ) ROUTES F $0 06/ 25/ 07 0
--() YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 18- 32.9/37.9 I'N SAN BERNARDI NO COUNTY NEAR SNOW ORTI Z ASPHALT PAVI NG | NC. DAVI S, DARCY $410, 417 05/15/07 20%
08- 0H7004 VALLEY FROM KELLER PEAK ROAD TO 1.4 P O BOX 883 2781 RAMBEY STREET, $838 05/ 25/07

KM EAST OF SNOW VALLEY SUlTE 7 $0 07/16/07 0%
REPLACE ASPHALT CONCRETE SURFACI NG COLTON, CA 92324
(909) 844-9731

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 18- 59. 0/ 60. 8 I'N SAN BERNARDI NO COUNTY I N AND NEARORTIZ ASPHALT PAVI NG | NC. EMUH, GODW N $414,086 04/ 27/ 07 0%
08- 0H8604 BI G BEAR CI TY FROM 0. 7 KM SOUTH OF 382 EAST ORNAGE SHOW ROAD 2351 LUGONI A AVENUE, $0 05/11/07 0%
CACTUS ROAD TO SNUBBI NG POST GRADE SUI TE F $0 06/29/07 0
ROAD SAN BERNARDI NO, CA 92408
RESURFACE ASPHALT CONCRETE (951) 232-3706
HMVL WPCP
08- SBD- 18- 95. 4/ 95. 5 I'N SAN BERNARDI NO COUNTY I N AND NEARBUGLER CONSTRUCTI ON M NA, EHAB $2, 750,899 01/29/07 75%
08- 483304 VI CTORVI LLE AND APPLE VALLEY AT THE 47000 WARM SPRI NGS BLVD, #101 15367 TAMARACK ROAD $1,986, 797 02/ 16/ 07 75
MQJAVE RI VER BRI DGE AND OVERHEAD $0 07/16/07 °
SEI SM C RETROFI T FREMONT CA 94539 (951) 232-6415
HA4S2 SWPPP
08-SBD-38-2.9/4.3 I'N SAN BERNARDI NO COUNTY AT MENTONE ALL AMERI CAN ASPHALT NGUYEN, VU THANH $2,186,500 11/08/06 69%
08- 498504 FROM WABASH AVENUE TO CRAFTON AVENUE P O BOX 2229 2351 LUGONI A AVE. $763,456 12/11/06 35%
ACST- P038- (016) E COLD PLANE ROADWAY UNIT F $0 07/23/07 °
PO- 38 0-(6E) CORONA CA 928782229
--0) (951) 736- 7600 (909) 799-3111
HB1 SWPPP
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 100%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $6, 941,704 06/ 08/ 06 720
ER- () 90 AND POSTM LE 97 $0 10/ 27/08 0
--0) BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
OVER RUN
201130
08- SBD- 40-97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 T7%
08-0J0204 SAN BERNARDI NO COUNTY AT MJSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 719%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08-SBD-58-13.0/22. 4 I'N SAN BERNARDI NO COUNTY I N AND NEAR PENHALL COWPANY GADALLA, AMGAD $1, 231,340 04/20/07 0%
08- 0G6704 BARSTOW FROM 11. 7 KM EAST OF JUNCTIONP O BOX 310 15367 TAMARACK $3,200 05/15/07 0%
ROUTE 395 TO 8.8 KM WEST OF HI NKLEY $0 08/ 30/ 07 °
RCAD ROGERS MN 55374 (951) 453-8929
GRIND PAVEMENT (763) 428-2244

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $597,901 10/13/05 90%
08- 451504 FROM 1.0 KM EAST OF THE LGOS ANGELES P O BOX 6270 1110- A RESEARCH DR $553,453 10/ 27/ 05 97%
COUNTY LINE TO 0.32 KM WEST OF REDLANDS, CA 92374-4562 $0 08/15/07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08-SBD-60-/9.9 I'N SAN BERNARDI NO COUNTY I N CHI NO ANDJ. MCLOUGHLI N ENG NEERI NG CO AL- SAADOON, ALI $11, 335,000 01/16/07 66%
08- 472004 ONTARI O FROM LOS ANGELES COUNTY LINE 10641 FULTON COURT 2023 CHI CAGO AVENUE, $10, 445, 643 01/ 31/ 07 87%
ACNH- PO60- (131) E TO RI VERSI DE COUNTY LI NE SUI TE B-6 $0 07/25/07 0
--0) REPLACE SLABS AND PAVEMENT RANCHO CUCAMONGA, CA 91730
(951) 276-1945
HA22 WPCP
08- SBD-62-55.0/79.5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA CI VIL WEST $1, 749,000 05/25/07 0%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 1995 AGUA NANSA ROAD $0 06/ 14/07
0%
JUNCTI ON $0
RESURFACE EXI STI NG PAVEMENT RI VERSI DE CA 925092405
(951) 684-5360
HML WPCP
08-SBD- 71-5.3/6. 2 I'N SAN BERNARDI NO COUNTY NEAR CHI NO O DONNELL CONSTRUCTI ON | NC. EHR M DOMN C $547,313 11/13/06 100%
08- 0E9804 H LLS FROM 0.6 KM SOUTH OF SOQUEL 559 W COVI NA BLVD 790 S. VI A LATA STE $542,188 12/ 06/ 06 100%
CANYON PARKWAY OVERCROSSI NG TO 0.5 KM 100 $0 05/18/07 0
NORTH OF PI NE AVENUE U SAN DI MAS, CA 91773 05/ 21/ 07
I NSTALL METAL BEAM GUARD RAI L (951) 830-6629 COVWPLETED
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY IN CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 100%
08- 449704 CH NO CREEK BRI DGE P.O BOX 867 790 S. VI A LATA STE $1,971,246 08/26/05 .o,
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/14/07 °
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324 05/ 21/ 07
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08-SBD-83-9.9/11.1 I'N SAN BERNARDI NO COUNTY | N SAN ALL AMERI CAN ASPHALT $129,800 05/31/07 0%
08- 0H6304 BERNARDI NO FROM G STREET TO JUNCTIONP O BOX 2229 $0 06/14/07 0%
10 AND 83 $0 °

HVL WPCP

RESURFACE ASPHALT CONCRETE

CORONA CA 928782229
(951) 736- 7600
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HVL SWPPP

AVENUE
RESURFACE ASPHALT CONCRETE

CORONA CA 92883
(951) 674- 7352
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY TI MBER DAVI S, DARCY $2,199,900 11/30/05 85%
08- 0H5804 TO STATE H GHMAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $2,141,410 11/30/05 | oo
NH () RTE 189 SUITE F $0 06/ 25/ 07 0
--0) REMOVAL AND DI SPCSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC QZOMRA, DENI S $38,599, 844 02/ 14/06 75%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK ROAD $27,979, 845 03/ 01/ 06 7904
ACST- X071- (051) E W DEN ROADWAY $0 10/ 23/07 0
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 232-3714
-0 (951) 684- 5360
HB1 SWPPP
HA22
08-SBD- 173-10.8/10. 8 Bl G PI NE CREEK BRI DGE ON SR 173 ATKI NSON CONSTRUCTI ON PARVI NJAH, MOHSEN $500, 000 09/ 22/ 06 93%
08- 035604 EMERGENCY REPAI RS TO BI G PINE CREEK 27422 PORTOLA PARKWAY, # 250 15367 TAMARACK ROAD $430, 692 09/ 22/ 06 869
BRI DGE $0 07/01/07 0
FOOTHI LL RANCH, CA 92610 (951) 232-7755
201 130
08-SBD-210-8.3/15.1 I' N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE VEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 100%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3,930,933 09/03/03 100%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $0 05/31/07 0
--() H GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA 05/ 31/ 07
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $871,064 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $874, 429 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $0 08/21/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD- 247-38. 0/ 41 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE BEADOR CONSTRUCTI ON COVPANY $493,300 05/30/07 0%
08- 0H6404 VALLEY FROM 0.9 KM EAST OF DALLAS 26320 LESTER Cl RCLE $0 06/14/07 0%
AVENUE TO 1.6 KM EAST OF M DWAY $0 °
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Engineer This Month Accepted Message
08- SBD- 247-47.0/ 78 I N SAN BERNARDI NO COUNTY NEAR LUCERNE YEAGER- SKANSKA, PARVI NJAH, MOHSEN $3,577,900 11/20/06 57%
08- 482304 VALLEY AND BARSTOW AT VARI QUS 1995 AGUA MANSA ROAD 15367 TAMARACK ROAD $1,671, 733 12/08/06 47%
ACST- P247- (007) E LOCATI ONS $0 07/26/07 0

P2-47 0-(7E) RESURFACE EXI STI NG PAVEMENT RI VERSI DE, CA 92509 (951) 232-7755
--()
HA22 SWPPP
Totals: Authorized Final Amt: $515, 527, 548 Completed to Date: $379, 640, 030  Work ThisMonth: _$0
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08- Rl V-10-50.9/51.9
08- Rl V-10-134.0/144.1
08-RIV-15-3.2/8.1
08- RI V- 60-28. 8/ 29. 8
08-RI V-60-.5/7.5
08-RI V-62-6.7/9.2
08-RIV-71-/2.7

08-RI V-74-87.6/87.7
08-RIV-79-4.9/13.5
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RIV-91-.6/1.2

08- RI V- 215-8. 4/ 23
08- Rl V-215-37.7/43.9
08- Rl V-243-13.8/13.9
08- SBD- 15-4.6/5.3
08- SBD- 15-23. 0/ 29.5
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15-87. 7/ 186
08- SBD- 15- 115. 3/ 119
08- SBD- 18- 20. 5/ 31

Statement of Ongoing Contracts - Index

Contract

08- 0H4804
08- 0G7204
08- 06504
08- 04604
08- 354804
08- 0H6104
08- 446514
08- 0C4104
08- 032504
08- 450204
08-474104
08- 456614
08- 06604
08- 334844
08- 0C4004
08- 0C0704
08- OH7404
08- 333904
08-4567V4
08- 0C0404
08- 476104
08- 0H6204
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08- SBD- 18- 20. 6/ 39.

08- SBD- 18- 32. 9/ 37.
08- SBD- 18- 59. 0/ 60.
08- SBD- 18- 95. 4/ 95.
08- SBD-38-2.9/4.3
08- SBD- 40- 80. 0/ 97

g 0o ©O© O

08- SBD- 40-97. 6/ 97. 6

08- SBD- 58- 13. 0/ 22.
08- SBD-60-/9. 9

08- SBD- 60-.6/3.5
08- SBD- 62- 55. 0/ 79.
08-SBD- 71-5.3/6. 2
08-SBD-83-.9/1
08-SBD-83-9.9/11.1

08- SBD- 138-29. 1/ 37.8

08- SBD- 138-/13.9

08- SBD- 173-10. 8/ 10. 8

08- SBD- 210- 8. 3/ 15.
08- SBD- 210- 12. 9/ 13
08- SBD- 247-38. 0/ 41
08- SBD- 247-47.0/ 78

1

Statement of Ongoing Contracts - Index

Contract

08- 0H8104
08- 0H7004
08- 0H8604
08- 483304
08- 498504
08-0J1304
08-0J0204
08- 06704
08- 472004
08- 451504
08- 0H6504
08- 0E9804
08- 449704
08- 0H6304
08- 0H5804
08-4697V4
08- 035604
08- 498004
08-204334
08- 0H6404
08- 482304
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District
Federal Aid
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-S-
- SH
- ER-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$78, 189, 269
$311, 617, 826
$52, 100, 704
$33, 211, 992
$11, 234, 900
$29, 172, 858
$515, 527, 548

Work Comp
$66, 705, 624
$239, 260, 268
$36, 317, 212
$15, 711, 891
$8, 490, 004
$13, 155, 030
$379, 640, 030

Digtrict Work Completed ThisPeriod

08 $6, 838, 971

Work completed this Period:

$6, 838, 971
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